

Swiss Library Service Platform

Agile working to adapt the usability of swisscovery



Fabiano Fiero, Team leader Discovery Nikol Stepan, Data and System Specialist / Business Analyst 13.09.2023

Session abstract

Thanks to good experiences in the past, the Swiss Library Service Platform (SLSP) decided to keep on working with an agile approach for preparing its view (swisscovery) for the golive of Rapido.

This presentation aims to show how this agile approach was structured, its advantages and its limits, and how this allowed the team to both work on the re-design of the view and, at the same time, fulfill the stakeholders' punctual requests.

The speakers will also describe the benefits of the method of prototyping to support the iterative process.

Overview

- 1. Introduction
- 2. The Agile Primo VE Customization Project
- 3. Prototyping to support the iterative process
- 4. Conclusions
- 5. Questions

1. Introduction

SLSP and swisscovery

SLSP Swiss Library Service Platform



National platform bringing together the academic information in Switzerland



SLSP runs the national library platform

S swisscovery



Launch of swisscovery in December 2020



Over 490 affiliated libraries in 31 IZs

SLSP and swisscovery


swisscovery.slsp.ch

swisscovery plus

Libraries of swisscovery + SLSP Courier partners

Swisscovery

Libraries of swisscovery



Agile projects

- Agile/traditional project management at SLSP depending on the project scope and organisational context
- 2021, shortly after go live of swisscovery: Agile Primo VE Customization Project (APC)
- discovery configurations (features, local fields for display and search) 3 times per year after decision process and definition of SLSP standard settings and according services
- Continuation of the APC in 2022 and 2023

2. The Agile Primo VE Customization Project

Context

Before the APC:

- "In house" management: collection of requirements and attempt to fix them
- Irregular and time-consuming updates of the swisscovery and the central package
- All pressure and responsibility on a few people

Roles and Composition

3-4 people working for SLSP3-4 people working in libraries

Product owner

Representative of the stakeholders and customers

- Define the product vision and manage stakeholders
- Manage the product roadmap and prioritize the backlog
- Release management

Team

Developers

- Build the product: Programming, testing, debugging the product
- Design the product and its user interface

Scrum master

Responsible for the implementation of the methodology

- Facilitate the scrum project management
- Ensuring the team works together to achieve their goals
- Remove blockers for the team

Roles and Composition

Special functions inside the team

Role	Description
SLSP manager	Ensure the link with the Management Board
SLSP web developer	Prepare and manage the customization packages and guard its latest version
Discovery coordinator	Ensure the coordination between the different areas of the company

Tools: Kanban


- Differs from the "classic" Kanban: more columns to have an exhaustive overview of open points
 - Backlog, Sprint, Archive, Rejected items, items handed over or awaiting a development by Ex Libris


Backlog	To do	In progress	Testing	Done
ltem 1	ltem 5	Item 3	Item 2	Item 4
ltem 7		Item 6		

Backlog Sprint 6/2023 (04.07.-07.08.) + Aggiungi attività + Aggiungi attività Priority 1 RAPIDO 3 points Priority 1 RAPIDO 10 points Grey digi button in Rapido tile (improvement) Library card: rapido renewal Ð Priority 1 3 points 10 points Priority 1 Library card: alert bar for fees page Start page: logo size 21 2 points Priority 1 Priority 2 20 points Full display: add icon to link to library 0 contact info Information for new users 21 Priority 2 5 Points 1 Point Priority 3 Full display: "reservation" instead of Full display: correct dates in virtual 0 "send request" browser Ð Ð 📰 Scadenza 3 points Priority 1 Priority 2 5 Points Mobiles: make the search profile more visible on the homepage Full display: "reservation" instead of "loan" for open stacks item on loan

Scrum framework

- Daily Scrum -> Weekly Scrum
- Sprint Planning
- Sprint Review
- Unified in one meeting
- Sprint Retrospective
- Sprint length -> variable and longer (at least 4 weeks)





Organization

- Items' priority and points assignation
- Items' description

Sprints: choice of the items and number of points

SPRINT 6	CREATO gen 25 2022, 4:00 am
3 points priority 2	details section ?
Full display: details section	Fabiano Fiero (tu) ha commentato 10 ago alle 1:14 pm RM likes and approve this solution 10 ago alle 1:14 pm
Give a fixed size to the details sections and give the opportunity of consulting the whole content of this sections by adding a scroll bar or a "read more" button that expand the section. When doing that, involve the stakeholders and discuss about the order in which the fields are showed. Maybe take the same solution they are using at HSG <u>https://hsg.swisscovery.slsp.ch/discovery/fulldisplay?vid=41SLSP_HSG:sandbox_jfu&ss_earch_scope=DN_and_Cl&tab=41SLSP_DN_and_Cl&docid=alma991170224319305501⟨=de&context=L</u>	Fr Fabiano Fiero (tu) ha commentato 10 ago alle 1:17 pm the only problem is for the related titles, the "available in other forms" or "has suplemment" appear at the end of the list and there is no way to change this order for what I could understand
 Mostra 1 campo vuoto + Aggiungi o modifica campi 	image.png

Releases

- 9-10 sprints a year for the NZ view (swisscovery)
- Every 2-3 sprints, update of the central package (2 weeks for testing)
- Published in Github
- Communicated in the community Blog

Primo VE: New Configurations and Customization package / Neue Konfigurationen und Customization Package / Nouvelles configurations et pack de personnalisation / nuove configurazioni e pacchetto personalizzato

Creato da Fabiano Fiero Apr 18, 2023 • 🗠 Visualizzato da 85 persone

Dear Colleagues,

the second cycle of configurations updates and the third sprint of the Agile Customization Project for 2023 are ready. This update also includes a new version of the central customization package.

The current version of swisscovery' customization package is available here, while the central customization package can be consulted here.

All new configurations and customizations are available for testing in sandbox 4, view VU1. Sandbox 4 can also be used to test the inheritance from the new version of the central customization package.

Rapido previous loans

In the list of previous loans available in the library card, titles contain a clickable links that lead to the record's full display. For requests made via Rapido and "classic" III, links lead to an empty page, for this reason they have been removed.

The directive prm-loan-after and the module slsp-hide-rapido-loan-link has been added. The css section /*Remove link for Rapido previous loans*/ has been added.

Hoover effect on full display titles

The full display titles had a hoover effect, this made the feeling that they were clickable. This error has been fixed.

Stakeholders requirements

- Stakeholders: Colleagues, libraries, patron users, SLSP Management board
- Collection of the requirements via different channels and storage on Kanban
- At the end of the sprint the new items were discussed, prioritized and added in the backlog or in the following sprint
- Communication via blogpost and direct message

NEW ITEMS FOR THE BACKLOG 8 ATTIVITÁ
■ General: customization package management =
Full display: get it section: item policy for CUGs = @ 5 points priority 1
Full display: get it section: item policy number = 5 points priority 1
• Source record: hide MARC 541 $b and h \equiv 5 points$ priority 1
Homepage: video = 3 points priority 2
Full display: rapido, multivolume form: refine offer button position = 🖉 3 points priority 2 rapido
Full display: planned reservation form = @ 2 points priority 2
Full display: rapido, multivolume form: Add "offer" label = @ 3 points priority 3 rapido
+ Nuova attività

Re-designing swisscovery

- To make the cost of the services transparent
- To stress the existence of different types of services
- To give visibility to different search profiles

Biology × / ETH Zürich (MyInst with CDI-filtered) - V	Biology	× / swisscovery - 🍨 🔎
Didn't find what you were looking for? Click here to expand your search to swisscovery plus >	about the topic Biology	
ABOUT THE TOPIC	BIOLOGY, THE STUDY of life, has grown in complexity and comprehensiveness from its origins in antiquity. By the 20th century, biology was not a single science, but a group of subfields. Among the subfields was conservation biology, the discipline that sought to verify the reality of climate change and to stop it before it causes a mass extinction of species. In a number of ways conservation will be the subfields.	Source: Encyclopedia of Global Warming and Climate Change Created: 2012
Biology BIOLOGY, THE STUDY of life, has grown in complexity and comprehensiveness from its origins in antiquity. By the 20th century, biology was not a single science, but a group of subfields. Among the subfields was conservation biology, the discipline that sought to verify the reality of climate change Source: Encyclopedia of Global Warming and Climate Change Created: 2012	Full text available > O selected PAGE 1 1-10 of 19,946,500 results ✓	Ŧ ····
 	JOURNAL Biology. Lawrence, Kan. : Allen Press and the Association of Systematic Collections	Ø 🗹 🕴 ···
1 JOURNAL Biology. Vol. 1, no. 1-v. 1, no. 4. 1983 - 1984	1983-1984 M ¹ Check for available services >	

Re-designing swisscovery

Schlarigna/Celerina : Uniun dals Grischs 1986

воок

Lössi, Henri

🟴 Available at UB Zürich, Forschungsbibliothek Jakob Jud Forschungsbibliothek Jakob Jud (Jud V 354) and other locations >

Proverbis da l'Engadina e da la Val Mustair = Engadiner und Münstertaler Sprichwörter

	Pick up on site	
ор	REQUEST: Loan Digitization	
Pick up on site Further request Options	Filters: location ▼ volume ▼ year ▼ description ▼	🗙 Clear
inks vetails	UB Zürich, Forschungsbibliothek Jakob Jud Available , Forschungsbibliothek Jakob Jud ; Jud V 354	>
Send to Virtual Browse	UB Zürich, Populäre Kulturen und Filmwissenschaft Available , Magazin - auf Bestellung ; S 9.7:23 a	>
	UB Zürich, Romanistik Available , Romanistik ; RoSe/R AN 61	>

BOOK

Proverbis da l'Engadina e da la Val Mustair = Engadiner und Münstertaler Sprichwörter Lössi, Henri Schlarigna/Celerina : Uniun dals Grischs [2.ediziun]; 1986

🔟 Available at UB Zürich, Forschungsbibliothek Jakob Jud Forschungsbibliothek Jakob Jud (Jud V 354) and other locations >

	Pick up on site	
Top Pick up on site	REQUEST: Loan Digitization CHF Filters: location volume year description	🗙 Clear
Further request options Links	Free UB Zürich, Forschungsbibliothek Jakob Jud Available , Forschungsbibliothek Jakob Jud ; Jud V 354	>
Details Send to	UB Zürich, Populäre Kulturen und Filmwissenschaft Available , Magazin - auf Bestellung ; S 9.7:23 a	>
Virtual Browse	UB Zürich, Romanistik Available , Romanistik ; RoSe/R AN 61	>

Re-designing swisscovery

before UI customization

Further request op	otions						
	Request by courier or postal delivery Delivered in 2 working day(s) Keep for: 28 days Cost: 0.0 CHF Select delivery location: VICH und ZB Züri Request	OR	Digitization Delivered in 2 Work Hours by email Cost: 5.0 CHF Request		after UI c	customiza	ation
			= CHF	Delivered in 2 w Keep for: 28 day Cost: 0.0 CHF Select delivery	/S	CHF	Digitization Delivered in 2 Working days by email Cost: 5.0 CHF Max number of pages: 50 Request

Advantages

How an agile project allows taking in consideration both Stakeholders requirements and the redesigning of the view?

- Ordinate management of a project
- Responds to urgent requirements while working on a general improvements or adaptations
- Work in small and efficient groups
- Have a visual representation of the process
- Work with the customers
- Give and receive rapid feedbacks
- Create a routine

Limits

- Organise and complete a sprint every month might become stressful
- Item with low priority are rarely taken in consideration
- Need a regular cleaning of the items, often similar or double or contradictory or outdated items
- Scrum framework has been designed for software development, adaptations are needed

3. Prototyping to support the iterative process

Prototyping in general

Ģ

Prototyping as helpul method from the field of UX to determine and validate the requirements and visualize ideas



Creation of explorative prototypes (mock-ups) e.g. on medium-fidelity level




Later successive transfer of the ideas into evolutionary prototypes -> in the test views

Prototyping in general


benefits:

- visualization of something what was not visible in the test environments views
- intuitive and understandable by all stakeholders
- avoidance of misunderstandings
- better clarification of use cases
- previously undiscovered use cases and requirements can come to light earlier
- easy decision taking
- easy communication with software developers
- fits well into the agile method
- It's fun!




Prototyping and the agile process

- excellent method to support the iterative process
- constant validation of the requirements, e.g. after usability walk-throughs, at a very early stage
- dynamic handling of requirements changes



UI prototypes and evaluation of requirements in an iterative process, inspired by:Richter, Michael, and Markus D Flückiger (2013): Usability Engineering Kompakt: Benutzbare Produkte Gezielt Entwickeln. Berlin, Heidelberg: Springer Berlin / Heidelberg, 2013. https://doi.org/10.1007/978-3-642-34832-7


Tool and examples



- ✓ Intuitive handling
- ✓ many templates available
- ✓ collaboration functionalities

Tool and examples


Entire board reflecting the evolution of the full display design



Tool and examples


Full display design

Display of services



Tool and examples

Some more examples



Weit	tere Bestelloptionen Details zu den Ge	bühren >		
add loading diamonds	Suche nach Bestelloptionen	ODER	Digitalisierungsauftrag Zugestellt in 24 Stunden per E-Mail Gebühr 5 CHF Gebühren pro 20 Seiten Bestellung senden	

4. Conclusion

Conclusion

- To succeed, not only the project must be agile, also the project team's mindset must follow this approach by
 - clearly articulating the values of collaboration
 - constantly reflecting the collaboration and process
- Prototyping is very helpful
- Usability is and will be a major topic for SLSP and swisscovery

5. Questions





Nikol Stepan, <u>nikol.stepan@slsp.ch</u> Fabiano Fiero, <u>fabiano.fiero@slsp.ch</u> <u>https://slsp.ch</u>

Thank You

Literature

Stepan, Nikol, Mattmann, Beat, Fiero, Fabiano: Die <u>Usability</u> des Suchportals <u>swisscovery</u>. Die nächste Etappe der agilen Expedition. in <u>b.i.t. online (1/2023)</u>